

PRINCIPALS

*Edward Vernick, PE, CME, President
Craig F. Remington, PLS, PP, Vice President
Michael D. Vena, PE, PP, CME (deceased 2006)
Edward J. Walberg, PE, PP, CME, CFM
Thomas F. Beach, PE, CME
Richard G. Arango, PE, CME
Kim Wendell Bibbs, PE, CME
Marc DeBlasio, PE, PP, CME, CPWM, CEP
Alan Dittenhofer, PE, PP, CME
Leonard A. Falola, PE, PP, CME
Christopher J. Fazio, PE, CME
Terence Vogt, PE, PP, CME
Dennis K. Yoder, PE, PP, CME

SENIOR ASSOCIATES

Charles E. Adamson, PLS, AET
John J. Cantwell, PE, PP, CME
Richard B. Czekanski, PE, CME, BCEE
Annina Hogan, PE, RA, CME, CPWM, LEED-AP
Kenneth C. Ressler, PE, CME
Frank J. Seney, Jr., PE, PP, CME, NBIS
Gregory J. Sullivan, PE, PP, CME, CEA

PLEASE REPLY TO THE NOTED OFFICE

Remington & Vernick Engineers
232 Kings Highway East
Haddonfield, NJ 08033
☐ (856) 795-9595

51 Haddonfield Road, Suite 260
Cherry Hill, NJ 08002
☐ (856) 795-9595

**Remington, Vernick
& Vena Engineers**
9 Allen Street
Toms River, NJ 08753
☐ (732) 286-9220

3 Jocama Boulevard, Suite 300-400
Old Bridge, NJ 08857
☐ (732) 955-8000

**Remington, Vernick
& Walberg Engineers**
845 North Main Street
Pleasantville, NJ 08232
☐ (609) 645-7110

4907 New Jersey Avenue
Wildwood City, NJ 08260
☐ (609) 522-5150

Melford Plaza I, Suite 400
16701 Melford Boulevard
Bowie, MD 20715
☐ (240) 544-5382

**Remington, Vernick
& Beach Engineers**
922 Fayette Street
Conshohocken, PA 19428
☐ (610) 940-1050

1000 Church Hill Road, Suite 220
Pittsburgh, PA 15205
☐ (412) 263-2200

Univ. Office Plaza, Bellevue Building
262 Chapman Road, Suite 105
Newark, DE 19702
☐ (302) 266-0212

**Remington, Vernick
& Arango Engineers**
The Presidential Center, Lincoln Building
Suite 600, 101 Route 130,
Cinnaminson, NJ 08077
☐ (856) 303-1245

One Harmon Plaza, Suite 210
Secaucus, NJ 07094
☐ (201) 624-2137

December 14, 2016

Engineering Report

Borough of West Cape May

1.) FY 2010 USDA RD Sanitary Sewer Extension, Water Main Replacement and Meter Installation Program

A.) Pump Stations

- West Drive pump station and Fourth Avenue pump station are completed.
- RV&W is finalizing USDA closeout documents.

B.) Portable Emergency Generator

- The generator has been delivered.
- There is a proposed Change Order to standardize the connections of both generators and the pump stations.

C.) Renovation of Water & Sewer Department Storage Building.

- RV&W coordinating with Mr. Greg Basile in the purchase of materials and equipment. Labor shall be provided by the Borough for the majority of the work. Other items of work will be procured through written proposals.
- New roof, concrete floor, entrance ramp, front siding, electrical installation and windows are complete.
- Interior improvements are completed.
- Installation of the new security gate is the only work left to be done.

D.) Broadway Sanitary Sewer Pump Station Schedule

- RV&W finalizing USDA close out documents

E.) Myrtle Avenue Sanitary Sewer Schedule

- RV&W is finalizing USDA close out documents.

F.) RV&W is coordinating with USDA, Triad and the Borough to expend the remaining grant funds.

2.) FY 2015 Municipal Aid Project

- RV&W is proceeding with NJDOT close out documents.

S:\West Cape May\Engineering Report\2016\16Dec14 Engineering Report.docx