

PRINCIPALS

Edward Vernick, PE, CME, President
Craig F. Remington, PLS, PP, Vice President
Michael D. Vena, PE, PP, CME (deceased 2006)
Edward J. Walberg, PE, PP, CME, CFM
Thomas F. Beach, PE, CME
Richard G. Arango, PE, CME
Kim Wendell Bibbs, PE, CME
Marc DeBlasio, PE, PP, CME, CPWM, CEP
Alan Dittenhofer, PE, PP, CME
Leonard A. Faiola, PE, PP, CME
Christopher J. Fazio, PE, CME
Terence Vogt, PE, PP, CME
Dennis K. Yoder, PE, PP, CME

SENIOR ASSOCIATES

Charles E. Adamson, PLS, AET
John J. Cantwell, PE, PP, CME
Richard B. Czekanski, PE, CME, BCCE
Annina Hogan, PE, RA, CME, CPWM, LEED-AP
Kenneth C. Ressler, PE, CME
Frank J. Seney, Jr., PE, PP, CME, NBS
Gregory J. Sullivan, PE, PP, CME, CEA

PLEASE REPLY TO THE NOTED OFFICE

Remington & Vernick Engineers
232 Kings Highway East
Haddonfield, NJ 08033
☐ (856) 795-9595

51 Haddonfield Road, Suite 260
Cherry Hill, NJ 08002
☐ (856) 795-9595

**Remington, Vernick
& Vena Engineers**
9 Allen Street
Toms River, NJ 08753
☐ (732) 286-9220

3 Jocama Boulevard, Suite 300-400
Old Bridge, NJ 08857
☐ (732) 955-8000

**Remington, Vernick
& Walberg Engineers**
845 North Main Street
Pleasantville, NJ 08232
☐ (609) 645-7110

4907 New Jersey Avenue
Wildwood City, NJ 08260
☐ (609) 522-5150

Melford Plaza I, Suite 400
16701 Melford Boulevard
Bowie, MD 20715
☐ (240) 544-5382

**Remington, Vernick
& Beach Engineers**
922 Fayette Street
Conshohocken, PA 19428
☐ (610) 940-1050

1000 Church Hill Road, Suite 220
Pittsburgh, PA 15205
☐ (412) 263-2200

Univ. Office Plaza, Believe Building
262 Chapman Road, Suite 105
Newark, DE 19702
☐ (302) 266-0212

**Remington, Vernick
& Arango Engineers**
The Presidential Center, Lincoln Building
Suite 600, 101 Route 130,
Cinnaminson, NJ 08077
☐ (856) 303-1245

One Harmon Plaza, Suite 210
Secaucus, NJ 07094
☐ (201) 624-2137

April 12, 2017

Engineering Report

Borough of West Cape May

1.) FY 2010 USDA RD Sanitary Sewer Extension, Water Main Replacement and Meter Installation Program

A.) Pump Stations

- West Drive pump station and Fourth Avenue pump station are completed.
- RV&W is finalizing USDA closeout documents.

B.) Portable Emergency Generator

- Contractor is completing the standardization of the connections of both generators and the pump stations.

C.) Renovation of Water & Sewer Department Storage Building.

- All work is completed.

D.) USDA has agreed to use the remaining grant funds to purchase material and equipment.

2.) FY 2015 Municipal Aid Project – Green Street

- RV&W is proceeding with NJDOT close out documents.

3.) FY 2017 Municipal Aid Project – Leaming Avenue

- RV&W has completed and submitted the Leaming Avenue (Park Boulevard to Cape Island Creek) Application.