

**SENIOR PRINCIPALS**

Edward Vernick, PE, CME, President  
Craig F. Remington, PLS, PP, Vice President  
Michael D. Vena, PE, PP, CME (deceased 2006)  
Edward J. Walberg, PE, PP, CME, CFM  
Thomas F. Beach, PE, CME  
Richard G. Arango, PE, CME

**PRINCIPALS**

Kim Wendell Bibbs, PE, CME  
Marc DeBlasio, PE, PP, CME, CPWM, CEP  
Alan Dittenhofer, PE, PP, CME  
Leonard A. Faiola, PE, PP, CME  
Christopher J. Fazio, PE, CME  
Terence Vogt, PE, PP, CME  
Dennis K. Yoder, PE, PP, CME

**SENIOR ASSOCIATES**

Charles E. Adamson, PLS, AET  
John J. Cantwell, PE, PP, CME  
Richard B. Czekanski, PE, CME, BCCE  
Annina Hogan, PE, RA, CME, CPWM, LEED-AP  
Kenneth C. Ressler, PE, CME  
Frank J. Seney, Jr., PE, PP, CME  
Gregory J. Sullivan, PE, PP, CME

PLEASE REPLY TO THE NOTED OFFICE

**Remington & Vernick Engineers**  
232 Kings Highway East  
Haddonfield, NJ 08033  
☐ (856) 795-9595

**Remington, Vernick  
& Vena Engineers**  
9 Allen Street  
Toms River, NJ 08753  
☐ (732) 286-9220

3 Jocama Boulevard, Suite 300-400  
Old Bridge, NJ 08857  
☐ (732) 955-8000

**Remington, Vernick  
& Walberg Engineers**  
845 North Main Street  
Pleasantville, NJ 08232  
☐ (609) 645-7110

4907 New Jersey Avenue  
Wildwood City, NJ 08260  
☐ (609) 522-5150

Melford Plaza I, Suite 400  
16701 Melford Boulevard  
Bowie, MD 20715  
☐ (240) 544-5382

**Remington, Vernick  
& Beach Engineers**  
922 Fayette Street  
Conshohocken, PA 19428  
☐ (610) 940-1050

1000 Church Hill Road, Suite 220  
Pittsburgh, PA 15205  
☐ (412) 263-2200

Univ. Office Plaza, Bellevue Building  
262 Chapman Road, Suite 105  
Newark, DE 19702  
☐ (302) 266-0212

**Remington, Vernick  
& Arango Engineers**  
The Presidential Center, Lincoln Building  
Suite 600, 101 Route 130,  
Cinnaminson, NJ 08077  
☐ (856) 303-1245

300 Penhorn Avenue, 3rd Floor  
Secaucus, NJ 07094  
☐ (201) 624-2137

**July 13, 2016**

**Engineering Report**

**Borough of West Cape May**

**1.) FY 2010 USDA RD Sanitary Sewer Extension, Water Main Replacement and Meter Installation Program**

**A.) Pump Stations**

- Contracts have been signed with B & H Contracting in the amount of \$300,000.00. USDA has issued its concurrence to award.
- Shop drawings have been processed.
- Completion date is August 7, 2016.

**B.) Portable Emergency Generator**

- RV&W to develop bid documents for the portable emergency generator.

**C.) RV&W to propose letter requesting determination of eligibility for the rehabilitation of the water & sewer building. Awaiting USDA concurrence.**

**D.) Broadway Sanitary Sewer Pump Station Schedule**

- RV&W continues to prepare USDA close out documents

**E.) Myrtle Avenue Sanitary Sewer Schedule**

- Schedule
- Contractor is 100% complete.
- RV&W preparing closeout documentation.

**2.) FY 2015 Municipal Aid Project**

- Reconstruction of Green Street (4<sup>th</sup> Avenue to 5<sup>th</sup> Avenue) approved for \$175,000.00. The Borough has authorized RV&W to proceed.
- Construction is Complete.
- Final payment request form has been sent to the Borough for approval.
- RV&W is proceeding with NJDOT closeout activities.