

**DIRECTOR OF OPERATIONS**  
CORPORATE SECRETARY  
Bradley A. Blubaugh, BA, MPA

**SENIOR ASSOCIATES**  
John J. Cantwell, PE, PP, CME  
Alan Dittenhofer, PE, PP, CME  
Frank J. Seney, Jr., PE, PP, CME  
Terence Vogt, PE, PP, CME  
Dennis K. Yoder, PE, PP, CME, LEED  
Charles E. Adamson, PLS, AET  
Kim Wendell Bibbs, PE, CME  
Marc DeBlasio, PE, PP, CME  
Leonard A. Faiola, PE, CME  
Christopher J. Fazio, PE, CME  
Kenneth C. Ressler, PE, CME  
Gregory J. Sullivan, PE, PP, CME  
Richard B. Czepakanski, PE, CME, BCEE

**Remington & Vernick Engineers**  
232 Kings Highway East  
Haddonfield, NJ 08033  
(856) 795-9595  
(856) 795-1882 (fax)

**Remington, Vernick  
& Vena Engineers**  
9 Allen Street  
Toms River, NJ 08753  
(732) 286-9220  
(732) 505-8416 (fax)

3 Jocama Boulevard, Suite 300-400  
Old Bridge, NJ 08857  
(732) 955-8000  
(732) 591-2815 (fax)

**Remington, Vernick  
& Walberg Engineers**  
845 North Main Street  
Pleasantville, NJ 08232  
(609) 645-7110  
(609) 645-7076 (fax)

4907 New Jersey Avenue  
Wildwood City, NJ 08260  
(609) 522-5150  
(609) 522-5313 (fax)

**Remington, Vernick  
& Beach Engineers**  
922 Fayette Street  
Conshohocken, PA 19428  
(610) 940-1050  
(610) 940-1161 (fax)

5010 East Trindle Road, Suite 203  
Mechanicsburg, PA 17050  
(717) 766-1775  
(717) 766-0232 (fax)

U.S. Steel Tower  
600 Grant Street, Suite 1251  
Pittsburgh, PA 15219  
(412) 263-2200  
(412) 263-2210 (fax)

Univ. Office Plaza, Bellevue Building  
262 Chapman Road, Suite 105  
Newark, DE 19702  
(302) 266-0212  
(302) 266-6208 (fax)

**Remington, Vernick  
& Arango Engineers**  
The Presidential Center  
Lincoln Building, Suite 600  
101 Route 130  
Cinnaminson, NJ 08077  
(856) 303-1245  
(856) 303-1249 (fax)

300 Penhorn Avenue, 3rd Floor  
Secaucus, NJ 07098  
(201) 624-2137  
(201) 624-2136 (fax)

September 12, 2012

## Engineering Report

### Borough of West Cape May

#### FY 2010 USDA RD Sanitary Sewer Extension, Water Main Replacement and Meter Installation Program

- Status:
- USDA made the formal announcement of the grant/loan in the amount of \$708,000 Grant and \$2,305,000 Loan.
- The Agreement between the Owner and the Engineer for Professional Services has been executed between the Borough and RV&W.
- USDA has approved advertising for bids in their 8/3/12 letter to the Borough.
- Borough to submit Treatment Works Approval (TWA) and CAFRA Permit Application.

The following project schedule reflects the CAFRA legislative time schedule. The revised schedule will extend the completion time from what we had previously proposed September 30, 2013 to November 30, 2013. We believe the work can be completed within a 300 day time of completion.

The project schedule, incorporating the maximum review time by NJDEP of the CAFRA application is as follows:

NJDEP received application	August 15, 2012
NJDEP's 20 day review period to deem the application complete	September 13, 2012
NJDEP's determination of the need for a public hearing or published public notice	September 13 to October 5, 2012
Notice of Publication	October 5 (The Press) and October 10 (Star and Wave)
Comment period (30 days)	November 5, 2012
NJDEP 60 day period to render opinion of approval & issuance of permit	November 5, 2012 to Jan. 5, 2013

Based on the above the tentative Bid/Award schedule would be:

Advertise for Bids	October 5, 2012
Open bids	November 14, 2012
Award Contract	January 14, 2013
USDA Concurrence of Award	January 23, 2013
Pre-construction meeting/NTP	January 29, 2013
Begin Construction	February. 4, 2013
Complete Construction	November 30, 2013

If the NJDEP CAFRA review is completed in less time than the legislative timetable, the award date can be moved forward.

S:\West Cape May\Engineering Report\2012\12Sept12 - Engineering Report.docx

## **FY 2012 NJDOT Municipal Aid/Bike Path Applications**

- Status:
- The Borough has been notified of Award, under the Municipal Aid Program in the amount of \$180,000.00.
- The limits of Phase 2 are generally from Emerald Avenue to Central Avenue. The scope of work will include installation of curb and sidewalk on the west side of Park Boulevard between Emerald Avenue and Leaming Avenue, pavement widening, and bike lane striping and signage.
- The scope of work for Park Boulevard between Leaming Avenue and Central Avenue will include widening of Park Boulevard to a width of 34 feet to allow the striping and signage of bike lanes on each side of Park Boulevard. No curb or sidewalk will be installed in this area at this time.
- The proposed work will include the construction of off-pavement parking areas between Myrtle Avenue and Pearl Street.
- The work will be included in the USDA contract.