

DIRECTOR OF OPERATIONS
CORPORATE SECRETARY
Bradley A. Blubaugh, BA, MPA

SENIOR ASSOCIATES
John J. Cantwell, PE, PP, CME
Alan Dittenhofer, PE, PP, CME
Frank J. Seney, Jr., PE, PP, CME
Terence Vogt, PE, PP, CME
Dennis K. Yoder, PE, PP, CME, LEED
Charles E. Adamson, PLS, AET
Kim Wendell Bibbs, PE, CME
Marc DeBlasio, PE, PP, CME
Leonard A. Faiola, PE, CME
Christopher J. Fazio, PE, CME
Kenneth C. Ressler, PE, CME
Gregory J. Sullivan, PE, PP, CME
Richard B. Czokanski, PE, CME, BCEE

Remington & Vernick Engineers
232 Kings Highway East
Haddonfield, NJ 08033
(856) 795-9595
(856) 795-1882 (fax)

**Remington, Vernick
& Vena Engineers**
9 Allen Street
Toms River, NJ 08753
(732) 286-9220
(732) 505-8416 (fax)

3 Jocama Boulevard, Suite 300-400
Old Bridge, NJ 08857
(732) 955-8000
(732) 591-2815 (fax)

**Remington, Vernick
& Walberg Engineers**
845 North Main Street
Pleasantville, NJ 08232
(609) 645-7110
(609) 645-7076 (fax)

4907 New Jersey Avenue
Wildwood City, NJ 08260
(609) 522-5150
(609) 522-5313 (fax)

**Remington, Vernick
& Beach Engineers**
922 Fayette Street
Conshohocken, PA 19428
(610) 940-1050
(610) 940-1161 (fax)

5010 East Trindle Road, Suite 203
Mechanicsburg, PA 17050
(717) 766-1775
(717) 766-0232 (fax)

U.S. Steel Tower
600 Grant Street, Suite 1251
Pittsburgh, PA 15219
(412) 263-2200
(412) 263-2210 (fax)

Univ. Office Plaza, Bellevue Building
262 Chapman Road, Suite 105
Newark, DE 19702
(302) 266-0212
(302) 266-6208 (fax)

**Remington, Vernick
& Arango Engineers**
The Presidential Center
Lincoln Building, Suite 600
101 Route 130
Cinnaminson, NJ 08077
(856) 303-1245
(856) 303-1249 (fax)

300 Penhorn Avenue, 3rd Floor
Secaucus, NJ 07098
(201) 624-2137
(201) 624-2136 (fax)

August 8, 2012

Engineering Report

Borough of West Cape May

FY 2010 USDA RD Sanitary Sewer Extension, Water Main Replacement and Meter Installation Program

- Status:
- USDA made the formal announcement of the grant/loan in the amount of \$708,000 Grant and \$2,305,000 Loan.
- The Agreement between the Owner and the Engineer for Professional Services has been executed between the Borough and RV&W.
- USDA has approved advertising for bids in their 8/3/12 letter to the Borough.
- Borough to submit Treatment Works Approval (TWA) and CAFRA Permit Application.

The following project schedule reflects the CAFRA legislative time schedule. The revised schedule will extend the completion time from what we had previously proposed September 30, 2013 to November 30, 2013. We believe the work can be completed within a 300 day time of completion.

The project schedule, incorporating the maximum review time by NJDEP of the CAFRA application is as follows:

Mayor signs application/check	August 8, 2012
RV&W submits application	August 13, 2012
NJDEP's 20 day review period to deem the application complete	September 3, 2012
NJDEP's determination of the need for a public hearing or published public notice	September 4 to September 19, 2012
Notice of Publication	September 25 (The Press) and September 26 (Star and Wave)
Comment period (30 days)	September 26 to October 26, 2012
NJDEP 60 day period to render opinion of approval & issuance of permit	October 26, 2012 to Dec. 25, 2012

Based on the above the tentative Bid/Award schedule would be:

Advertise for Bids	November 10, 17 and 24, 2012
Open bids	December 5, 2012
Award Contract	January 9, 2013
USDA Concurrence of Award	January 23, 2013
Pre-construction meeting/NTP	January 29, 2013
Begin Construction	February. 4, 2013
Complete Construction	November 30, 2013

S:\West Cape May\Engineering Report\2012\12Aug8 - Engineering Report.docx

If the NJDEP CAFRA review is completed in less time than the legislative timetable, the award date can be moved forward.

FY 2012 NJDOT Municipal Aid/Bike Path Applications

- Status:
- The Borough has been notified of Award, under the Municipal Aid Program in the amount of \$180,000.00.
- The limits of Phase 2 are generally from Emerald Avenue to Central Avenue. The scope of work will include installation of curb and sidewalk on the west side of Park Boulevard between Emerald Avenue and Leaming Avenue, pavement widening, and bike lane striping and signage.
- The scope of work for Park Boulevard between Leaming Avenue and Central Avenue will include widening of Park Boulevard to a width of 34 feet to allow the striping and signage of bike lanes on each side of Park Boulevard. No curb or sidewalk will be installed in this area at this time.
- The proposed work will include the construction of off-pavement parking areas between Myrtle Avenue and Pearl Street.
- The work will be included in the USDA contract.