

DIRECTOR OF OPERATIONS
CORPORATE SECRETARY
Bradley A. Blubaugh, BA, MPA

SENIOR ASSOCIATES
John J. Cantwell, PE, PP, CME
Alan Dittenhofer, PE, PP, CME
Frank J. Seney, Jr., PE, PP, CME
Terence Vogt, PE, PP, CME
Dennis K. Yoder, PE, PP, CME, LEED
Charles E. Adamson, PLS, AET
Kim Wendell Bibbs, PE, CME
Marc DeBlasio, PE, PP, CME
Leonard A. Faiola, PE, CME
Christopher J. Fazio, PE, CME
Kenneth C. Ressler, PE, CME
Gregory J. Sullivan, PE, PP, CME
Richard B. Czekanski, PE, CME, BCEE

Remington & Vernick Engineers
232 Kings Highway East
Haddonfield, NJ 08033
(856) 795-9595
(856) 795-1882 (fax)

**Remington, Vernick
& Vena Engineers**
9 Allen Street
Toms River, NJ 08753
(732) 286-9220
(732) 505-8416 (fax)

3 Jocama Boulevard, Suite 300-400
Old Bridge, NJ 08857
(732) 955-8000
(732) 591-2815 (fax)

**Remington, Vernick
& Walberg Engineers**
845 North Main Street
Pleasantville, NJ 08232
(609) 645-7110
(609) 645-7076 (fax)

4907 New Jersey Avenue
Wildwood City, NJ 08260
(609) 522-5150
(609) 522-5313 (fax)

**Remington, Vernick
& Beach Engineers**
922 Fayette Street
Conshohocken, PA 19428
(610) 940-1050
(610) 940-1161 (fax)

5010 East Trindle Road, Suite 203
Mechanicsburg, PA 17050
(717) 766-1775
(717) 766-0232 (fax)

U.S. Steel Tower
600 Grant Street, Suite 1251
Pittsburgh, PA 15219
(412) 263-2200
(412) 263-2210 (fax)

Univ. Office Plaza, Bellevue Building
262 Chapman Road, Suite 105
Newark, DE 19702
(302) 266-0212
(302) 266-6208 (fax)

**Remington, Vernick
& Arango Engineers**
The Presidential Center
Lincoln Building, Suite 600
101 Route 130
Cinnaminson, NJ 08077
(856) 303-1245
(856) 303-1249 (fax)

300 Penhorn Avenue, 3rd Floor
Secaucus, NJ 07098
(201) 624-2137
(201) 624-2136 (fax)

April 11, 2012

Engineering Report

Borough of West Cape May

FY 2010 USDA RD Sanitary Sewer Extension, Water Main Replacement and Meter Installation Program

- Status:
- USDA made the formal announcement of the grant/loan in the amount of \$708,000 Grant and \$2,305,000 Loan.
- The Agreement between the Owner and the Engineer for Professional Services has been executed between the Borough and RV&W.
- Topographic and Utility Survey activities are completed.
- Final Design is underway.
- Our tentative timetable is as follows:

Plans and specifications submitted to USDA for approval to advertise	June 15, 2012
Advertise for bids	June 30, July 7 & July 14
Open Bids	July 25, 2012
Submit Bid Tabulation and Documentation to USDA for approval to award	July 31, 2012
Award Contract (Commissioner's Meeting)	August 8, 2012
Pre-Construction Meeting	August 15, 2012
Issue Notice to Proceed	August 20, 2012
Contractor to submit show drawings, schedule, etc.	August 20, 2012-Sept. 7, 2012
Physical Construction to Begin	Sept. 10, 2012

- The suggested sequence of operations shall be
 - Central Avenue and Park Boulevard
 - Grand Avenue, Willow Avenue and Maple Avenue
 - Stewart Avenue and Landis Avenue
 - Third, Fourth, Fifth Avenues and State Street

Project timetable is proceeding on schedule.

FY 2012 NJDOT Municipal Aid/Bike Path Applications

- Status:
- The Borough has been notified of Award, under the Municipal Aid Program in the amount of \$180,000.00.
- The limits of Phase 2 are generally from Emerald Avenue to Central Avenue. The scope of work will include installation of curb and sidewalk on

S:\West Cape May\Engineering Report\2012\12Apr11 - Engineering Report.doc

the west side of Park Boulevard between Emerald Avenue and Leaming Avenue, pavement widening, and bike lane striping and signage.

The scope of work for Park Boulevard between Leaming Avenue and Central Avenue will include widening of Park Boulevard to a width of 34 feet to allow the striping and signage of bike lanes on each side of Park Boulevard. No curb or sidewalk will be installed in this area at this time.

The proposed work will include the construction of off-pavement parking areas between Myrtle Avenue and Pearl Street. Presently the new bike lane goes to the pavement edge and the road is signed "No Parking Bike Lane."


- The work will be included in the USDA contract. The USDA contract included the installation of a sanitary sewer in Park Boulevard between Leaming Avenue and Central Avenue.

PROJECT LOCATION MAP

FISCAL YEAR 2012 STATE AID APPLICATION

Borough of West Cape May, Cape May County, New Jersey

Date: July, 2011



"Future Bicycle Lane - Phase 4"
Learning Avenue
to City of Cape May

City of Cape May

"Future Bicycle Lane - Phase 3"
Central Avenue from Broadway
to Park Boulevard

"Park Boulevard Bicycle Lane - Phase 2"
from Emerald Avenue to Central Avenue
FY2012 N.J.D.O.T. GRANT APPLICATION

"Park Boulevard Bicycle Lane - Phase 1"
FY2007 N.J.D.O.T. Municipal Aid Program
(COMPLETED JANUARY 2009)



**REMINGTON
VERNICK
& WALBERG
ENGINEERS**