

**DIRECTOR OF OPERATIONS
CORPORATE SECRETARY**
Bradley A. Blubaugh, BA, MPA

SENIOR ASSOCIATES
John J. Cantwell, PE, PP, CME
Alan Dittenhofer, PE, PP, CME
Frank J. Seney, Jr., PE, PP, CME
Terence Vogt, PE, PP, CME
Dennis K. Yoder, PE, PP, CME, LEED
Charles E. Adamson, PLS, AET
Kim Wendell Bibbs, PE, CME
Marc DeBlasio, PE, PP, CME
Leonard A. Faiola, PE, CME
Christopher J. Fazio, PE, CME
Kenneth C. Ressler, PE, CME
Gregory J. Sullivan, PE, PP, CME
Richard B. Czekanski, PE, CME, BCEE

Remington & Vernick Engineers
232 Kings Highway East
Haddonfield, NJ 08033
(856) 795-9595
(856) 795-1882 (fax)

**Remington, Vernick
& Vena Engineers**
9 Allen Street
Toms River, NJ 08753
(732) 286-9220
(732) 505-8416 (fax)

3 Jocrama Boulevard, Suite 300-400
Old Bridge, NJ 08857
(732) 955-8000
(732) 591-2815 (fax)

**Remington, Vernick
& Walberg Engineers**
845 North Main Street
Pleasantville, NJ 08232
(609) 645-7110
(609) 645-7076 (fax)

4907 New Jersey Avenue
Wildwood City, NJ 08260
(609) 522-5150
(609) 522-5313 (fax)

**Remington, Vernick
& Beach Engineers**
922 Fayette Street
Conshohocken, PA 19428
(610) 940-1050
(610) 940-1161 (fax)

5010 East Trindle Road, Suite 203
Mechanicsburg, PA 17050
(717) 766-1775
(717) 766-0232 (fax)

U.S. Steel Tower
600 Grant Street, Suite 1251
Pittsburgh, PA 15219
(412) 263-2200
(412) 263-2210 (fax)

Univ. Office Plaza, Bellevue Building
262 Chapman Road, Suite 105
Newark, DE 19702
(302) 266-0212
(302) 266-6208 (fax)

**Remington, Vernick
& Arango Engineers**
The Presidential Center
Lincoln Building, Suite 600
101 Route 130
Cinnaminson, NJ 08077
(856) 303-1245
(856) 303-1249 (fax)

300 Penhorn Avenue, 3rd Floor
Secaucus, NJ 07098
(201) 624-2137
(201) 624-2136 (fax)

January 9, 2013

Engineering Report

Borough of West Cape May

FY 2010 USDA RD Sanitary Sewer Extension, Water Main Replacement and Meter Installation Program

- Status:
- USDA made the formal announcement of the grant/loan in the amount of \$708,000 Grant and \$2,305,000 Loan.
- USDA has approved advertising for bids in their 8/3/12 letter to the Borough.
- Borough has submitted CAFRA Permit Application. Approval is pending.
- Borough has received Treatment Works Approval (TWA).

Notice of Publication -Comment period ended November 26, 2012.
NJDEP 60 day period (after comment period) to render opinion of approval
& issuance of permit, ends January 21, 2013.

Based on the above the tentative Bid/Award schedule would be:

Advertise for Bids - December 15, 22 and 29, 2012

Open bids - January 17, 2013

Award Contract - January 22, 2013

USDA Concurrence of Award - January 25, 2013

Pre-construction meeting/NTP - January 30, 2013

Begin Construction - February 11, 2013

Complete Construction (300 days) - December 10, 2013

If the NJDEP CAFRA review is completed in less time than the legislative timetable, the award date can be moved forward.

FY 2012 NJDOT Municipal Aid/Bike Path Applications

- Status:
- The Borough has been notified of Award, under the Municipal Aid Program in the amount of \$180,000.00.
- The limits of Phase 2 are generally from Emerald Avenue to Central Avenue to Broadway.
 1. The scope of work will include installation of curb and sidewalk on the west side of Park Boulevard between Emerald Avenue and Leaming Avenue, pavement widening, and bike lane striping and signage.
 2. The scope of work for Park Boulevard between Leaming Avenue and Central Avenue will include widening of Park Boulevard to a width of 34 feet to allow the striping and signage of bike lanes on each side of Park Boulevard. No curb or sidewalk will be installed in this area at this time.
 3. The scope of work for Central Avenue, Park Boulevard to Broadway shall include bike lane striping and signage.
- The proposed work will include the construction of off-pavement parking areas between Myrtle Avenue and Pearl Street.
- The work will be included in the USDA contract.