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May 9, 2012

Engineering Report
Borough of West Cape May

FY 2010 USDA RD Sanitary Sewer Extension, Water Main
Replacement and Meter Installation Program

o Status:

o USDA made the formal announcement of the grant/loan in the amount of
$708,000 Grant and $2,305,000 Loan.

+ The Agreement between the Owner and the Engineer for Professional
Services has been executed between the Borough and RVEW.
Topographic and Utility Survey activities are completed.

+ Final Design is underway.

Qur tentative timetable is as follows:

Plans and specifications submitted to USDA for June 15, 2012

approval to advertise

Advertise for bids June 30, July 7
& July 14
Open Bids July 25, 2012

Submit Bid Tabulation and Documentation to USDA  July 31, 2012
for approval to award

Award Contract (Commissioner’s Meeting)
Pre-Construction Meeting August 15, 2012
issue Notice to Proceed August 20, 2012
Contractor to submit shop drawings, schedule, etc.  August 20, 2012-
Sept. 7, 2012
Sept. 10, 2012

August 8, 2012

Physical Construction to Begin

« The suggested sequence of operations shall be
a. Central Avenue and Park Boulevard
b. Grand Avenue, Willow Avenue and Maple Avenue
¢. Stewart Avenue and Landis Avenue
d. Third, Fourth, Fifth Avenues and State Street

FY 2012 NJDOT Municipal Aid/Bike Path Applications

s Status:

The Borough has been notified of Award, under the Municipal Aid Program
in the amount of $180,000.00.

e The limits of Phase 2 are generally from Emerald Avenue to Central
Avenue. The scope of work will include installation of curb and sidewalk on
the west side of Park Boulevard between Emerald Avenue and Leaming
Avenue, pavement widening, and bike iane striping and signage.
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The scope of work for Park Boulevard between l.eaming Avenue and
Central Avenue will inciude widening of Park Boulevard to a width of 34
feet to allow the striping and signage of bike lanes on each side of Park
Boulevard. No curb or sidewalk will be installed in this area at this time.

The proposed work will include the construction of off-pavement parking
areas between Myrtle Avenue and Pearl Street. Presently the new bike
lane goes to the pavement edge and the road is signed “No Parking Bike
Lane.”

e The work will be included in the USDA contract. The USDA contract

included the installation of a sanitary sewer in Park Boulevard between
Leaming Avenue and Central Avenue.
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