

**PRINCIPALS**

Edward Vernick, PE, CME, President  
Craig F. Remington, PLS, PP, Vice President  
Michael D. Vena, PE, PP, CME (deceased 2006)  
Edward J. Walberg, PE, PP, CME, CFM  
Thomas F. Beach, PE, CME  
Richard G. Arango, PE, CME  
Kim Wendell Bibbs, PE, CME  
Marc DeBlasio, PE, PP, CME, CPWM, CEP  
Alan Dittenhofer, PE, PP, CME  
Leonard A. Falola, PE, PP, CME  
Christopher J. Fazio, PE, CME  
Terence Vogt, PE, PP, CME  
Dennis K. Yoder, PE, PP, CME

**SENIOR ASSOCIATES**

Charles E. Adamson, PLS, AET  
John J. Cantwell, PE, PP, CME  
Richard B. Czekanski, PE, CME, BCEE  
Annina Hogan, PE, RA, CME, CPWM, LEAD-AP  
Kenneth C. Ressler, PE, CME  
Frank J. Seney, Jr., PE, PP, CME, NBS  
Gregory J. Sullivan, PE, PP, CME, CEA

PLEASE REPLY TO THE NOTED OFFICE

**Remington & Vernick Engineers**

232 Kings Highway East  
Haddonfield, NJ 08033  
☐ (856) 795-9595

51 Haddonfield Road, Suite 260  
Cherry Hill, NJ 08002  
☐ (856) 795-9595

**Remington, Vernick  
& Vena Engineers**

9 Allen Street  
Toms River, NJ 08753  
☐ (732) 286-9220

3 Jocama Boulevard, Suite 300-400  
Old Bridge, NJ 08857  
☐ (732) 955-8000

**Remington, Vernick  
& Walberg Engineers**

845 North Main Street  
Pleasantville, NJ 08232  
☐ (609) 645-7110

4907 New Jersey Avenue  
Wildwood City, NJ 08260  
☐ (609) 522-5150

Melford Plaza I, Suite 400  
16701 Melford Boulevard  
Bowie, MD 20715  
☐ (240) 544-5382

**Remington, Vernick  
& Beach Engineers**

922 Fayette Street  
Conshohocken, PA 19428  
☐ (610) 940-1050

1000 Church Hill Road, Suite 220  
Pittsburgh, PA 15205  
☐ (412) 263-2200

Univ. Office Plaza, Bellevue Building  
262 Chapman Road, Suite 105  
Newark, DE 19702  
☐ (302) 266-0212

**Remington, Vernick  
& Arango Engineers**

The Presidential Center, Lincoln Building  
Suite 600, 101 Route 130,  
Cinnaminson, NJ 08077  
☐ (856) 303-1245

One Harmon Plaza, Suite 210  
Secaucus, NJ 07094  
☐ (201) 624-2137

**June 14, 2017**

**Engineering Report**

**Borough of West Cape May**

**1.) FY 2010 USDA RD Sanitary Sewer Extension, Water Main Replacement and Meter Installation Program**

**A.) Pump Stations**

- West Drive pump station and Fourth Avenue pump station are completed.
- RV&W is finalizing USDA closeout documents.

**B.) Portable Emergency Generator**

- Work is completed.
- RV&W is finalizing USDA closeout documents.

**C.) Renovation of Water & Sewer Department Storage Building.**

- All work is completed.
- Triad is finalizing USDA closeout documents.

**2.) FY 2015 Municipal Aid Project – Green Street**

- The project is closed out.
- The Borough has received final reimbursement.

**3.) FY 2017 Municipal Aid Project – Leaming Avenue**

- The project was not awarded.
- RV&W is requesting post-application analysis with NJDOT.