

**DIRECTOR OF OPERATIONS  
CORPORATE SECRETARY**  
Bradley A. Blubaugh, BA, MPA

**SENIOR ASSOCIATES**  
John J. Cantwell, PE, PP, CME  
Alan Dittenhofer, PE, PP, CME  
Frank J. Seney, Jr., PE, PP, CME  
Terence Vogt, PE, PP, CME  
Dennis K. Yoder, PE, PP, CME, LEED  
Charles E. Adamson, PLS, AET  
Kim Wendell Bibbs, PE, CME  
Marc DeBlasio, PE, PP, CME  
Leonard A. Faiola, PE, CME  
Christopher J. Fazio, PE, CME  
Kenneth C. Ressler, PE, CME  
Gregory J. Sullivan, PE, PP, CME  
Richard B. Czekanski, PE, CME, BCEE

**Remington & Vernick Engineers**  
232 Kings Highway East  
Haddonfield, NJ 08033  
(856) 795-9595  
(856) 795-1882 (fax)

**Remington, Vernick  
& Vena Engineers**  
9 Allen Street  
Toms River, NJ 08753  
(732) 286-9220  
(732) 505-8416 (fax)

3 Jocama Boulevard, Suite 300-400  
Old Bridge, NJ 08857  
(732) 955-8000  
(732) 591-2815 (fax)

**Remington, Vernick  
& Walberg Engineers**  
845 North Main Street  
Pleasantville, NJ 08232  
(609) 645-7110  
(609) 645-7076 (fax)

4907 New Jersey Avenue  
Wildwood City, NJ 08260  
(609) 522-5150  
(609) 522-5313 (fax)

**Remington, Vernick  
& Beach Engineers**  
922 Fayette Street  
Conshohocken, PA 19428  
(610) 940-1050  
(610) 940-1161 (fax)

73 West Main Street, Rear  
Mechanicsburg, PA 17055  
(717) 766-1775  
(717) 766-0232 (fax)

1000 Church Hill Road, Suite 220  
Pittsburgh, PA 15205  
(412) 263-2200  
(412) 263-2210 (fax)

Univ. Office Plaza, Bellevue Building  
262 Chapman Road, Suite 105  
Newark, DE 19702  
(302) 266-0212  
(302) 266-6208 (fax)

**Remington, Vernick  
& Arango Engineers**  
The Presidential Center  
Lincoln Building, Suite 600  
101 Route 130  
Cinnaminson, NJ 08077  
(856) 303-1245  
(856) 303-1249 (fax)

300 Penhorn Avenue, 3rd Floor  
Secaucus, NJ 07094  
(201) 624-2137  
(201) 624-2136 (fax)

February 12, 2014

## Engineering Report

### Borough of West Cape May

- 1.) **FY 2010 USDA RD Sanitary Sewer Extension, Water Main Replacement and Meter Installation Program and FY 2012 NJDOT Municipal Aid/Bike Path**
  - Status:
  - USDA made the formal announcement of the grant/loan in the amount of \$708,000 Grant and \$2,305,000 Loan.
  - Work on Park Boulevard from Myrtle Street to Leaming Avenue is substantially complete. Contractor to complete punchlist.
  - A total of twenty-six (26) parallel parking spaces have been created along side the bike path.
  - Landis and Stewart pavement remediation: On-site meeting with Contractor preparing remediation proposal, awaiting survey data.
  - 3<sup>rd</sup>, 4<sup>th</sup> and 5<sup>th</sup> Avenues are paved.
  - Contractor has completed the final pavement on Central Avenue, from Broadway to Leaming Avenue, including Willow Avenue, Maple Avenue and Grant Avenue (south and north sides) and Park Boulevard from Leaming Avenue to Central Avenue.
  - Remedial work on Landis Avenue and Stewart Avenue is completed.
  - Leaming Avenue repair is completed
  - Remaining work:
    - a. Pavement markings and striping.
    - b. Punchlist.
    - c. The above items are weather dependent.
- 2.) **RV&W working with Triad Associates in preparing Determination of Eligibility Request to USDA to include the Replacement of the Myrtle Avenue Sanitary Intercept Sewer from Broadway to Park Boulevard and the Rehabilitation of the Broadway Sanitary Sewer Pump Station**
- 3.) **FY 2014 Municipal Aid Project Discussion**
  - State Street (Fourth Street to Sixth Street)
  - Phase 4 Bike Path Leaming Avenue (Park Boulevard to Cape May City Line)
  - Applications are being reviewed by NJDOT.